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Dur ing the mowth uf baecember . 1990, tho followming o lems wer o
addressed:- ' e ’

CONFIDENTIAL ' Face I " POL-EPA01-0003010

CONFIDENTIAL CLAIM RETRACTE

DATE:5“(PI'32 AUTHORIZED BY: Z

I. OFERATIONS:f December, 1990 marked Uhe beginning nf thv ”nd
Froject 0perpt1pq Year. The scraper #leel continued the Lleanup of
the gratgre pﬂdk rnorth of the: Rio Faguate where “lgﬁlflfant volumaﬁ ot
material’ JFQ haling to be excavated in excess ot the Qr'qinal
estimates The: presence of zome old arroves and low fpmt wher e he
10w-nr°d0 materk 2] had been dumped in the early mining operdtlJ““ Jﬁb
not identified during the derlgn/ennlncprlnq phase ard more [mate

is being “’"d“dt&d to meét the specitications. The Lrucl {1au‘
continued an NFMFS 17 ‘which is also showing more mq&erlal than the
engineer ‘s Est1n te Doxer work inm the dackpll@ dump DFOQFECCHU
well. Fencfnq of the northwest boundaries of the' FroJELb Site al-
continued. Tbe Pru]act was shut down frbﬂ DLcember'"“~JanUdvv 1 for
the Fhrlvtmaffﬂew Year g thldRY“ e A
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EXECUTIVE SUMMARY-DECEMBER, 1990 PROJECT STATUS REPORT cont’'d

—  ITI. ENGINEERING ITEMS: THhe final designe For LhE "SPECial Cases
and FRio Moguino areas were completed by Roy F. Weston Engineering and
are under review by the FOL, EBIA, and the LCC, Inc. Aerial volumea
checks from the Tom Marmn aerial photos checked within 34 of the LIC
field surveys and the LCC calculations are judged to be accurate and

verified. Eberline, Incorporated was utilized to check some of the

“ =, 3 = 5 % ) ¥ = - [~ =3 HAT et
maeter. Radon detection devices for the last quarter were changed.

IV. OTHER ITEHS: A draft letter outlining the procedures for Laguna
Industries to utilize the old warehouse at the FProject Site was
circulated for review and should be submitted ta EBIA in early January

for their final approval. Tdentifying the procedures will =zatisty
BIA’s concerns for health % safety and access around this still-
restricted aresa. The Bureau of Land Management reviewed and
summarized the radiological monitoring results (see Appendix A& of the
Froject Status Report #17.) It is planned to interview and hire th.-
two Reclamation Technicians in January, 19%1.

pc:  Pueblo of Laguna Councilmen
Allen Sedik, F.E.-RBIA Froject Engineer
Yamie Leeds—fAgency Superintendent
Lester . Tavlor-Fueblao Legal Counsel
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